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	NC-RETS Change Request Form

	Project Issue Request ID:  
0016
	Company Name
Duke Energy 
	Type of Change: 
Enhancements
	Date Requested: 
05/20/2014
Priority:  High

	Instructions: 

Instructions: Complete the fields listed identified below. APX will complete the remaining fields.

· Requested by 
· Date Requested 
· Title 
· Description 
· Reason for Change

· Attachments/References

In order to ensure APX  will have time to complete the form prior to a Stakeholder meeting, please submit to ncrets@apx.com at least 2 weeks before the Stakeholder meeting.

	Title:  New Report for QRE Account


	Description: Create new report in Meter Data Loading Module which would allow QRE to search and sort by the Reporting Entity Unit Id, NC-RETS Id, Project Name, Project Owner Company Name, Account Holder Name, State and Last Upload Date.


	Reason for Change:    
QRE Accounts have no report that allows them to search and sort the projects that have designated them as their QRE. The intent of the on the Meter Data Loading module is to facilitate meter data loading. A report would be needed to facilitate search and sort functionality.  



	Attachments/References:    


	APX  Only:



	APX Response:  
1. Create new report in the QRE ‘Reporting Entity Report’ Module: QRE Projects 
2. QRE Projects report will allow QRE to search and sort the projects that have assigned their project to the QRE. 
3. Report will have the following columns
a. Reporting Entity Unit Id
b. NC-RETS Id 
c. Project Name 
d. Project Owner Company Name
e. Account Holder Name 
f. State
g. Last Upload Date

	Risk & Issues Involved:       


	External Impacts:      



	Estimate for Development 
Development                                                                                  6          

System and Regression Testing                                                     3            
Total                                                                                              9


	Cost Impact: Will be implemented on a Time & Material basis.
Total Cost Estimate                             9 Hours Applied to Annual Budget 

	*These are estimates based on requirements given.  Changes to these requirements may alter the estimated hours and cost.

	Schedule Release Date                                                                              TBD

	 *Scheduling based on approval to proceed and APX available resources

	Approvals:

	APX:  Bryan Gower                                                      

Date:  

[Requestor]:                                                                             
Date: 

	NCUC:  Sam Watson

Date:

	Does this change deduct from the allotted annual NC-RETS budgeted hours? 

              Yes      FORMCHECKBOX 
                                         No     FORMCHECKBOX 






 
                                                 


