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	NC-RETS Change Request Form

	Project Issue Request ID: 
0017
	Company Name
NCUC Staff
	Type of Change: 
Enhancements
	Date Requested: 
6/11/2014
Priority:  High

	Instructions: 

Instructions: Complete the fields listed identified below. APX will complete the remaining fields.

· Requested by

· Date Requested

· Title

· Description

· Reason for Change

· Attachments/References

In order to ensure APX  will have time to complete the form prior to a Stakeholder meeting, please submit to ncrets@apx.com at least 2 weeks before the Stakeholder meeting.

	Title:  NC-RETS Compliance Report Modification


	Description: 
Add a table to the Compliance Report to display Total RECs Retired by Fuel Type



	APX  Only:



	APX Response and Deliverables::  
1. Add new table to Compliance Report ‘Compliance Summary’
a. Report Columns
Column Name

Description

Fuel Type

Display all fuel types for RECs in Compliance Subaccount

In State (Located in NC)
Display Total Quantity of Instate RECs from projects located in NC
In State (Delivered to NC)
Display Total Quantity of Instate RECs from projects delivering Power to NC
Out of state projects delivering RECs to Utility users are asked to designate whether the Power was delivered to NC. Answering Yes to the question results in In State RECs.  
Out of State

Display Total Quantity of Out of State RECs

Total

Display Total RECs

Screenshot of Compliance Report [mymodule/rpt/myComplianceReport.asp?r=101&rsaid=706]
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Compliance Year: 201
Total Retail Sales: 350863
Total Certificates: 720
Compliance Status: Pending
REPS Compliance Report
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	Estimate for Development 
Development                                                  12 Hours                                           

System and Regression Testing                        1 Hour                             
Total                                                               13 Hours                               


	Cost Impact: Will be implemented on a Time & Material basis.
Total Cost Estimate                                         13 Hours Applied to Annual Budget                               

	*These are estimates based on requirements given.  Changes to these requirements may alter the estimated hours and cost.

	Schedule Release Date                                                                              TBD

	 *Scheduling based on approval to proceed and APX available resources

	Approvals:

	APX:  Bryan Gower                                                      

Date:  

[Requestor]:                                                                             
Date: 

	NCUC:  Sam Watson

Date:

	Does this change deduct from the allotted annual NC-RETS budgeted hours? 

              Yes      FORMCHECKBOX 
                                         No     FORMCHECKBOX 






 
                                                 


